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Obra Bancos B.D.I.

CETI FRANKLIN DORIA SINAPI - 03/2021 - Piaui  20,34%
ORSE - 03/2021 - Sergipe
SEINFRA - 027 - Ceara

Encargos Sociais
Nao Desonerado:
Horista: 112,15%
Mensalista: 70,87%

Cronograma Fisico e Financeiro

Iltem Descrigao Total Por Etapa 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS
1 ADMINISTRAGAO 100,00% 4,00% 4,00% 14,00% 8,00% 5,00% 11,00% 13,00% 20,00% 13,00% 8,00%
) 134.974.50 5,398.98 5,398.98 18.896.43 10.797.96 6.748.73 14,847.20 17,546.69 26.994.90 17,546.69 10.797.96
2 SUBESTAGAO 100,00% 60,00% 40,00%
42.764.72
3 SERVIGOS PRELIMINARES 100,00% 30,00% 20,00% 20,00% 20,00% 10,00%
219.313.83 65.794.15 77 77
4 MOVIMENTO DE TERRA 100,00% 10,00% 10,00% 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
28.972.25 2.897.23 2.897.23 57 2.897.23 2.897.23 2.897.23 2.897.23 2.897.23 2.897.23
5 SUPERESTRUTURA 100,00% 60,00% 30,00% 10,00%
628.515.20 377.109.12 188.554.56 62.851.52
6 INFRAESTRUTURA E REVESTIMENTOS 100,00% 30,00% 30,00% 30,00% 10,00%
578.458.26 173.537.48 173.537.48 173.537.48 57
7 BANCADAS E DIVISORIAS 100,00% 30,00% 50,00% 20,00%
53.198.73 15.959.62 26.599.37 10,639.75
8 LOUGAS E ACESSORIOS 100,00% 30,00% 40,00% 30,00%
26.498 54 7,949 56 10,599,42 7.949 56,
9 ESQUADRIAS 100,00% 20,00% 20,00% 20,00% 40,00%
} 205.355.25 41,071.05 41.071.05 41.071.05 82.1
10 PAVIMENTAGCAO 100,00% 10,00% 10,00% 20,00% 20,00% 20,00% 20,00%
366.922.00 36.692.20 36.692.20 73.384.40 73.384.40 73.384.40 73.384.40.
11 COBERTURA E FORRO 100,00% 20,00% 50,00% 30,00%
) 334.147.08 66.829.42. 167.073.54 100.244.12.
12 INSTALAGOES HIDRAULICAS 100,00% 20,00% 20,00% 20,00% 40,00%
N 8.552.14 1,710.43 1,710.43 1,710.43 3
13 INSTALAGOES SANITARIAS 100,00% 20,00% 20,00% 20,00% 40,00%
N 37.057.62 7.411.52 7.411.52 741152 1
14 INSTALAGOES ELETRICAS 100,00% 30,00% 30,00% 30,00% 10,00%
114.861.73 34.458,52 34.458,52 34.458.52 11
15 COMBATE A INCENDIO 100,00% 20,00% 20,00% 60,00%
81.811.66 16.362.33 16,362.33
16 PINTURA E ACABAMENTOS 100,00% 20,00% 20,00% 20,00% 20,00% 20,00%
90.969.11 18.193.82 18.193.82 18.193.82 18.193.82 18.1
17 SERVIGOS DIVERSOS 100,00% 10,00% 20,00% 20,00% 20,00% 20,00% 10,00%
177.529.52 17.752.95 35.505.90 35.505.90 35.505.90 35.505.90 17.7
18 SPDA 100,00% 20,00% 30,00% 20,00% 30,00%
14582425 2916485 29.164.85
Porcentagem 4,48% 3,20% 14,69% 8,60% 5,26% 11,09% 13,37% 19,58% 12,90% 6,85%
Custo 146.666,99  104.770,76  481.168,67 281.618,42 172.192,10 363.190,34 437.867,59 641.365,05 422.436,90 224.449,58
Porcentagem Acumulado 4,48% 7,68% 22,36% 30,96% 36,22% 47,31% 60,67% 80,25% 93,15% 100,00%
Custo Acumulado 146.666,98  251.437,75  732.606,42 1.014.224,83 1.186.416,93 1.549.607,27 1.987.474,86 2.628.839,91 3.051.276,81 3.275.726,39
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