Data: Maio de 2020.

CRONOGRAMA FiSICO - FINANCEIRO
OBRA: Reforma do CEEP Santo Antonio
Municipio/Endereco: Rua Coronel Anibal Martins, N 745, Centro, Valenga-PI.

EDUCAGAD

Secretaria de Estado

da Educacdo / SEDUC

CRONOGRAMA FISICO - FINANCEIRO

ITEM DESCRICAO (:/'(I)'EDI\? VALOR % 30 DIAS % TOTAL
1 |REFORMA R$52.551,25 R$52.551,25| 100,00% R$52.551,25
1.1 |SERVICOS PRELIMINARES 6,32%| R$3.319,15| 100,00% R$3.319,15( 100,00% R$3.319,15
1.2 |DEMOLICOES E RETIRADAS 6,34%| R$3.333,08( 100,00% R$3.333,08( 100,00% R$3.333,08
1.3 |MOVIMENTO DE TERRA 0,32% R$167,37| 100,00% R$167,37| 100,00% R$167,37
1.4 |INFRAESTRUTURA 2,13%| R$1.121,92| 100,00% R$1.121,92( 100,00% R$1.121,92
1.5 |SUPERESTRUTURAS 21,12%| R$11.099,11| 100,00%| R$11.099,11| 100,00%| R$11.099,11
1.6 |VEDACOES E REVESTIMENTOS 43,65%| R$22.939,45( 100,00%| R$22.939,45( 100,00%| R$22.939,45
1.7 |[COBERTURAS 4,98%| R$2.616,50| 100,00% R$2.616,50( 100,00% R$2.616,50
1.8 |PAVIMENTACAO 0,30% R$158,25| 100,00% R$158,25| 100,00% R$158,25
1.9 [INSTALACOES SANITARIAS 1,03% R$542,14| 100,00% R$542,14| 100,00% R$542,14
1.10 |LOUCAS E ESQUADRIAS 1,56% R$821,85| 100,00% R$821,85| 100,00% R$821,85
1.11 [PINTURA 6,03%| R$3.169,31| 100,00% R$3.169,31( 100,00% R$3.169,31
1.12 |SERVICOS DIVERSOS E FINAIS 6,21%| R$3.263,12( 100,00% R$3.263,12| 100,00% R$3.263,12
TOTAL| 100,00%| R$52.551,25| 100,00%| R$52.551,25| 100,00% R$52.551,25

TOTAL ACUMULADO

R$52.551,25




