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AMPLIAGAO E REFORMA DA 7° GERENCIA REGIONAL DE EDUCACAO (7° GRE)
15 de dezembro de 2021

CRONOGRAMA FISICO -FINANCEIRO

DA OBRA , .485,7 100,00% 85.485,780 S - - - - - - - - 717" .485,7
IMPLANTACAO X .037, 100,00% 55.037,450 s - - - - - - - - 4,62 .037,
DE 48 .000, 100,00% 10.000,220 s - - - - - - - - X .000,22 |

DEMOLICGES E X 373, 40,00 15.349,328 | 60,00% s 23.023,992 - - - - - - - 3, 373,

DE TERRA X 415, - 100,00% 49.415,660 - - - - - - - X 49.415,

,94 437, - - 30,00% $24.431,202 | 70,0¢ 57.006,348 - - - - - X 81.437,

57 115.0: - - - 100,00% HRRRERERS - - - - - X 115.032,

INSTALACAO DE DRENO ¥ 795, - - 20,00% 759,072 | 20,0 RS 759,072 60,00% RS 2.277,216 - - - - ¥ z

INSTALACGES HIDRAULICA: ¥ X - - - 40,0 1.734,012 60,00% RS 2.601,018 - - - - ¥ X

INSTAL Y - - - - - - 30,00% RS 2.589,618 70,00% RS 6.042,442 - ¥ X

PLUVIAL ¥ 569, - - - - - - 20,00% 1313,828 80,00% RS 5.255,312 - X 569,

INSTALACOES ELETRICAS X 101885, - - - - 50,00% S 50.942,895 50,00% $_50.942,895 - - - X 101,885,

L COMBATE A INCENDIO E PANICO X .121,9( - - - - $ - 30,00% 936,570 70,00% R$  2.185,330 - - X .121,9(
114 | PAVIMENTACAO ,59% RS 136.210,80 R - R: - RS - RS - R$ - RS - 50,00% RS _68.105,400 50,00% 68.105,400 R - 11,43% | R$ 136.210,8
115 7.29% RS 150.509,5¢ R - R: - RS - RS - R$ - 30,00% RS 45.152,877 70,00% RS 105.356,713 R - R: - 12,63% | R$ 150.509,5:
1.16_ | PINTURAS 332% RS 68.540,81 R: - R: - RS - RS - 50,00% RS _34.270,405 50,00% RS 34.270,405 R - - - 5,75% RS 68.540,81
1.17 | REVESTIMENTOS 7,70% RS 159.008,65 R - R: - RS - RS - R: - RS - R: - 30,0 47.702,595 .0 111306,055 |  13,34% | R$ 159.008,65
118 1,24% RS 25.527,60 R - R: - RS - RS - R: - RS - R: - 30,0 .658,280 0 .869,320 2,14% RS 25.527,60
119 [LoUCASE 131% RS 27.13589 R - R: - RS - RS - R: - RS - R: - 30,0 140,767 0 .995,123 2,28% RS 27.13589
1.20 | SEVIRCOS DIVERSOS 2,98% RS 61.561,48 R - R: - RS - RS - R: - RS - R: - 20,00 12.312,296 .0 .249,184 517% RS 61.561,48
.1 | SERVICOS PRELIMINARES 0,4% R: 9.095,51 6.08% RS 549,369 9,39% RS 854,068 5.14% RS 13,91% | R$ 1.265185 7.47% RS 679,435 12,09% RS 1.099,647 18,07% RS 1643559 12,37% RS 1125115 | 1552% | Rs  1.411,623 1,08% RS 9.09551
¥] DE TERRA 0,36% R: 7.356,77 R - 100,00% | R 7.356,770 RS RS - R: - RS - R: - R - R - 0,84% RS 7.356,77
.3 2,39% RS 49.278,17 R: - 100,00% | R$ 49.278,170 RS - RS - R: - RS - R: - R - R: - 5,63% RS 49.278,17
4 5.96% RS 123.181,54 R - 80,00% | R$ 98545230 | 20,00% | R$ 24.636,310 RS - R: - RS - R: - R: - R - 14,09% | R$ 123.181,54
.5 7.54% RS 155.674,36 R - R: - 40,00% | RS 62.269,7: 60,00% | RS 93.404,620 R: - RS - R: - R: - R - 17,80% | R$ 155.674,36
.6__| PAVIMENTACAO ,25% RS 67.041,28 R - R: - RS - 40,00% | R$ 26.816,510 60,00% R RS - R: - R - R - 7.67% RS 67.041,28
%] ISTALACOE! A ,66% RS 13.668,16 R - R: - RS - RS - 30,00% 40,00% RS 5.467,264 30,00% RS 4.100,448 R - R - 1,56% RS 13.668,16
.8 | INSTALACAO DE DRENO ,14% R 2.827,44 R - R: - RS - RS - 30,00% 70,00% RS 1.979,208 R: - R - R - 0,32% RS 2.827,44
9 | INSTALACOES HIDRAULICA: ,34% R 6.956,10 R - R: - RS - RS - 100,00% RS - R: - R - R - 0,80% RS 6.956,10
.10 PLUVIAL ,23% R: 4.680,91 R - R: - RS - RS - 30,00% 1.404,273 70,00% RS 3.276,637 R: - R: - R: - 0,54% RS 4.680,91
11 COES ELETRICAS 5,38% RS 111.072,17 R - R: - RS - RS - R: - RS - 20,00% RS 22.214,430 30,00% R$ 33.321,650 | 50,00% | R 55.536,090 | 12,70% | R$ 111.072,17
12| COMBATE A INCENDIO E PANICO 0,05% R 1.087,46 R - R: - RS - RS - R: - RS - R$ - 50,00% RS 543,730 | 50,00% | RS 543,730 0,12% RS 1.087,46
13 4,67% R$ _ 96.537,03 R - R: - RS - RS - R: - 40,00% RS 38.614,812 60,00% RS 57.922,218 R - R: - 11,08% | RS 96.537,03
.14 | REVESTIMENTOS 6,06% RS 125.163,60 R - R: - RS - RS - R: - 40,00% RS 50.065,440 60,00% R$_75.098,160 R: - R: - 1431% | R$ 125.163,60
.15 | PINTURAS 1,37% RS 28.284,88 R - R: - RS - RS - R: - RS - R$ - 50,00% R$ 14.142,440 | 50,00% | R$ _ 14.142,440 3,23% RS 28.284,88
.16 |LOUCASE 3,45% RS 71.286,44 R - R: - RS - RS - R: - RS - R$ - 50,00% R$ 35643220 | 50,00% | R$  35.643,220 8,15% RS 71.286,44
217 | LIMPEZA DA OBRA 0,07% R 1342,40 R - R: - R - R - R: - RS - R$ - 50,00% 671,200 | 50,00% 671,200 0,15% RS 1.342,40

[ TOTAL SIMPLES [ 100,00% RS 2.066.150,51 [ 805% | 166.422,15 | 11,06% | 22847389 | 545% | 11256392 |  14,33% |  296.017,87 | 6,98% | 144.304,79 | 11,22% | 23180576 |  16,48% | 340.529,70 | 11,65% 14,78%
TOTAL ACUMULADO | N | 8,05% | 166.422,15 | 19,11% | 394.896,04 | 24,56% | 507.459,96 38,89% |  803.477,83 | 4587% | 947.782,62 57,09% | 1.179.588,38 | 73,57% | 85,22% 88,35%

R$  858.081,94

DIOGO RANIERE RAMOS E SILVA
ENGENHEIRO CIVIL



